
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:59 PM
Run date

Time

Reviewer: Klebanov, Gilel 22-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 022 Date: 01-Mar-2010 Monday

Approved Date:

Shift Hours: 06:00 am 04:30 pm Break: Over Time: 02:00

Const Calendar Day: 174

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Morning: inspector office work
Afternoon: inspector field work.
Contractor continues welding operations at joints between lifts; contractor installs jacks under sliders on
West line; contractor prepares pushing frame on West line for erection of West lifts; contractor adjusts
height of East line lifts at irregular intervals.

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

The contractor adjusted the alignment of all East truss lifts throughout the day by moving the lifts vertically
using the jacks. There are 4 lifts currently being erected: L1E, L2E, L3E, and L4E.

The following jack gauge readings were taken at 12:30 PM:

1ESW 5350 psi
1ESE 1200 psi
1ENW 3500 psi
1ENE 3550 psi

2ENW 0 psi
2ENE 0 psi
2ESW 0 psi
2ESE 0 psi

3ESE 0 psi
3ESW 0 psi
3ENW 0 psi
3ENE 0 psi

4ENW 1625 psi
4ENE 0 psi
4ESW 0 psi

056 E-L01-OBG.056
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4ESE 0 psi

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 2ddrRptbyBidItem


